NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

AUGUST 13, 2009

KENDALL DEAN

5:30 p.m.

BOARD MINUTES

Present: David Chamberland, Paul Vadenais, Jane Biron and John

Perry. Absent: Scott Majeau, Steven Lindberg, Edward Yazbak and

Paul Nordstrom.

Others Present: Ron Fargnoli, David DeQuattro and Robert Ferrari.

The meeting was called to order at 5:35 p.m. Following roll call by

Jane Biron the minutes to the July 9, 2009, meeting was reviewed and

motion to approve the minutes was made by David Chamberland and

seconded by Jane Biron. The committee unanimously approved the

motion.

There were no payment invoices.



OLD BUSINESS

1. Financial Update — Paul Vadenais stated that he and Edward
Yazbak met to straighten out the remaining balance. They will meet
on August 28th with Town Hall to verify requisitions from Gilbane,
Briggs, etc. They feel the balance in on the plus side, but Town Hall
feels it is between $50,000 - $100,000 and the Board members feel it is
around $300,000. The Town has borrowed $500,000 in permanent
financing to be used for the middle school only or school property.

The Town Hall will conduct an audit shortly.

2. Punch List — See Gilbane’s Report.

3. Well Water Analysis — Gilbane’s Report

4. Fire Marshall’s Report — The work is in progress. A review of the
fire hydrant map and a discussion followed regarding the hydrants in
front and back of the high school. A gate valve would cost
approximately $7,000. This is an issue with the Fire Marshall. Bob
Desrochers will ask for a waiver for more time to work on this
problem. Simplex/Grinnell should have tested the fire system
completely. This needs to be done per code. Estimate for testing is
$840. David Chamberland suggested the bill for this test be

submitted to the School Department.



NEW BUSINESS

Gilbane’s Report — Ron Fargnoli

1. Warranty Walk Through Status

* The gym floor will be done next week — affected areas only.

* Valves are on order.

» Speaker will be replaced.

 Pavement settling at loading dock - continue to follow up.

» Sidewalk — Mr. Fargnoli felt upon inspection the curb did not move.
It was tooled that way. If it opens up further Gilbane will take care of
it. David Chamberland stated he did not like the looks of the finish. It
is too thin. Mr. Desrochers stated he did not have confidence in the
repair job. Mr. Chamberland felt that we could wait to see what
happens. He asked David DeQuattro and John Perry to investigate
the problem. He feels it should be jacked up and redone. Ron
Fargnoli asked David DeQuattro to look at it and report back to
Gilbane.

* Paul Vadenais asked about the oil tank cover being too high. Ron
Fargnoli felt it is similar to other tanks. He asked David DeQuattro to

look at this also.

2. Well Water Solution

Bob Ferrari gave a presentation. Samples of the water were taken on



July 16th. It was determined that the water is slightly corrosive —
marginally to low. Ten years ago chemicals were added to correct the
problem at that time. Today the water is more corrosive. A chemistry
IS needed to slow this down. Particular chemicals were
recommended. He submitted a design drawing and explained the
design to the board. Ron Fargnoli asked about the Department of
Health. Bob Ferrari explained he meet with Doris Aschman of the
Department of Health on Monday and was approved on Wednesday.
Mr. Ferrari recommended sealing the tank after a power wash was
done. The wash could be done before school starts, but not the
sealing. Mr. Fargnoli asked if the job would be weather sensitive — no.
Then could it be done at Christmas vacation — not recommended.
Mr. Ferrari stated two weeks is basically needed to complete the
power wash, replace the fittings, coating, cure and sanity flushing. A
recommendation action would be to use a water tanker to start school
and then do the work to clean and repair together. Discussion

followed regarding the use of a water tanker.

The cleaning of the tank is the responsibility of the board and the
supply of a water tank would the the School Department per Mr.
Chamberland. Bob Desrochers asked what the ramification would be
if the work was not done now. Mr. Ferrari explained the corrosive
steps that are happening now. To maintain the tank and improve the
qguality of the water, it should be done now. Mr. Desrochers asked if
we would get rid of the middle school problem of white scaling (due

to sodium) —yes. Mr. Perry asked is there will be training. Mr. Ferrari



explained a manual will be provided and a maintenance
recommendation. Ron Fargnoli authorized Mr. Ferrari to go through
with Task 2.

3. Block Cleaning — Ron Fargnoli recommended a couple of products
to use to clean the blocks. Sealers do help alittle. Do not us muriatic

acid.

Motion was made to recommend approval of $1,858 for the purchase
of an extra pump was made by David Chamberland and seconded by
John Perry. All committee members unanimously approved.

The next meeting will be September 17, 2009.

Motion to adjourn was made by David Chamberland and seconded by

John Perry at 6:43 p.m.



